
KAISER 4 HILL 
C O M P A N Y  

MEMORANDUM 

Date: March 27, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for March 27,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Arnold D. Foss K. Kunert D. McGinn D. Ward 
A. Cameron F. Gerdeman J. Long W. MoeD. 
J. Floerke L. Langlois M. McGrory D. Onyskiw 

In addition to the attached status, the following was discussed: 
1. Action Items were reviewed from last week's minutes. Items number 2 and 5 were 

completed; items 1, 3, and 4 were not and will be carried over until completed. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is 
dependent on a sub-contractor selection and subsequent agreements. (carry over from 
211 3/02) 
McGrory is to forward the latest 800 package to Onyskiw and Hindman upon completion. 
Arnold is to seek approval for the proposed language change to the DOP at next week's 
meeting. 

2. 
3. 

End 
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From: Green, Ken 
Sent: 
To: 
Subject: 

Wednesday, April 03,2002 6:02 AM 
Arnold, Pam; Nesheim, Janet; Mathiasmeier, Sue; Hoffman, Betty 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Pam: 

I have reviewed the attached meeting minutes of the Bldg. 371 Closure Project and find them all 
to be unclassified and not UCNl (U/NU). 

Please retain this e-mail as your record of classification/UCNI review for public release on file: 
0 TRANS MINUTES.doc (25,600 bytes) 

Weekly State Status - 3-27a-1 .doc (90,112 bytes) 

Thanks, 

Worldwide Security Services 
X5689 

Ken Green 

-----Original Message----- 
From: Arnold, Pam 
Sent: 
To: 
Subject: 

Attached is the weekly DOP minutes along with the transmittal memorandum for March 27, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover 
page of the transmittal memorandum, that they are unclassified and NOT UCNI. 

Tuesday, April 02,2002 1:lO PM 
Nesheim, Janet; Green. Ken; Mathiasmeier, Sue; Hoffman, Betty 
WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNi 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

File: TRANS MINUTES.doc >> c< File: Weekly State Status - 3-27a-1 .doc x. 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B3 71 Conference Room 

March 27,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X603.5, Pager 303-212-4835 

D&D - 
Presenters -Jim Floerke, X2850, Pager 303-21 2-3292 & Mike McGrory, X5100, Pager 303- 

21 2-2146 
B374Deactivation 
EM50 Funded Activities 
LiquidsDraining 
Tank Deactivation 
Glovebox Deactivation 
CSV Deactivation 
CeriUmNitrate 
W A C l o s u r e  
BmthingAir 
ColdAreaStatus 
Sets 7,21,14, and 36 Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-21 2-4835 

AUTHORIZATION BASIS/BIO -John Almon ~3217 ,  Pager 303-212-3426 

ACTION IT,EMS FROM LAST MEETING: 
1. McGroxy is to indicate when the Tank T23 1A is scheduled for sludge removal, which is 

dependent on a sub-contractor selection and subsequent agreements. (carry over Erom 
2/13/02) 
McGrory is to provide a copy of the D&D schedule, which has been recently revised to 
include reviews by DOWCDPHE, to Gerdeman and Ahlstrand. (carried over from 
2/27/02) 
McGrory is to forward the latest 800 package to Onyskiw and Hindman upon completion. 
h o l d  is to seek approval for the proposed language change to the DOP at next week’s 
meeting. 
Arnold is to check on the progress in Sets 13 and 16 with Idle Equipment evaluations. 

2. 

3. 
4. 

5. 
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ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC/AAD) 
Week Ending 3/22/02 

B374 Deactivation 

0 

Blowdown of process waste water lines - 400 package is signed off; 800 package is in 
signoff. 
23 1 sludge removal - Package to add equipment to melt ice prior to pumping sludge is 

complete. 

EM50 Funded Activities 

Active Projects: 
Tank Sludge Removal - The Statement of Work revision was emailed to Ken Walters of 
Clean Horizons and a hard copy was mailed to him. K-H has asked for a proposal to be 
back to the Site by April 1,2002. However, more changes may need to be made to the 
SOW because the current revision may not be clear enough for a firm, fixed price bid. We 
won’t have any more information until Clean Horizons has a chance to review the SOW 
and get back to us with questiondcomments. 
SCO Assay Instrumentation - Technical authorization expected on 3/27 for development 
o f  alternative instrument (contract to be placed with Ludlum for delivery of alternative 
itlstrument once technical approval authorized). 

Pending Projects: 
Remote SNM Measurement CSV - Shanka completed 3 day tour and KH is waiting on a 
final quote. 
Remote Area Decon CSV - Strategy meeting pending. 
Remote Dismantlement CSV - Strategy meeting pending. 
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Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. (1AQ3 1DR02B) 

Tanks 

Set 3 (3517) Completed removing Raschig Rings from Tanks. Tanks met SCO criteria 
(cerium decon not needed). (lAC103ET00) 
Set 4 W h i g  Ring removal from tanks 152A & B complete; surveys determined tanks meet 
SCO requirements; tanks 150 & 133 (non-boron silica rings) also meet SCO requirements. 
(1 AD 1 04AHOO) 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. Pre-reqs 
for 2307 Raschig Ring removal completed (currently setting up for ring removal). The 23 17 
mechaaical line isolation package is ready to work (waiting on room scans). The line isolation 
work package for 2319 is in Engineering. (tAC113ATOO) 
Set 15 (2223) line isolation walkdown complete; package waiting for signatures. 
(lAC115ATOO) 

Gloveboxes 

Planning GB deactivation as contingent work for the Waste Team. 
Deactivation of Set 16 Room 35 1 1 completed. Completed all items that did not require 
disassembly to get out of the GB. This included wiping, cleaning, and scans. 
(lAC116EG00) 
Deactivation of Set 13 Room 2317 completed. Three GBs contained large pumps. Scans o f  
GBs revealed less than 0.5 gramsfsquare foot. Therefore, removal of pumps requiring size 
reduction will be deferred to D&D. (lAC113EG00) 

Set 9 (CSV) and Set 12 (Glovebox Removal) 

UO 8 Mods (lAC109HDOO): 
VO 8 modification package ECR has been signed off. . 
The guillotine door switch relocation package ECR is complete; lubrication ECR pending. 
VO 8 drain line installation package is in progress. 

Glovebox Removal (lAD112BDOl): 
Lead removal is 100% complete. . Mechanical isolation package started 2/19 and is approximately 98% complete (will close 
after oil has been removed). 
GIB removal walkdown complete. 
Health Physics Vent Removal package pre-reqs complete. 
Package for overheat removal ready to work on 3/26. 
Installation of Mag DP Guam is 100% complete. 

. . 
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Cerium Nitrate 

0 CeN Tank Steam Delivery System has been shipped to B774 where one tank has been 
successfully decontaminated and another containing sludge is being attempted. 
CeN decontamination procedure for gloveboxes (spray odwipe off method) is in progress for 
13371. Two gloveboxes in B371 using IWCP have been decontaminated. B771 has 
decontaminated 7 gloveboxes and 4 tanks using the spray odwipe off method. 

0 Internal management review to be performed prior to hot startup for tanks in B371, 

MAG/IPA Closure (lACllPNN20) 

0 Incorporating comments from DOE Safeguards and Security into the Closure Plan 
continues. 

0 A schedule for E3371 Closure activities is being prepared. 
A Statement of  Work is being prepared for the system to provide measurement scans of the 
Central Storage Vault. 

Breathing Air Modification (lADllBAJ40) 

Room 2103 electrical and mechanical modifications are in progress (ECR #6 and guages). 
0 Room 2103 wall will be replaced after installation of  piping (wall is complete and all 

equipment is in the room and anchored down). 
0 Installing B371 breathing air. Completed ECR for S.O. test information. 8 of 10 drops are 

complete. 1 remaining in 13371 Room 1 1  1 1  and 1 remaining in €3374 Room 3801. 
e 3 pieces o f  pipe need to be re-washed due to some moisture and odor that was in the 3 pieces. 

Cold Area D&D (lADlAVGX20) 

Engineering of the B38 1 fluorine building is complete; mechanical and electrical isolation 
packages are in signature review. 

0 Room 3 179 engineering is complete, will get packages ready, and work when craft personnel 
are available. 

0 Area AM (Rooms 4101,4102,4103 and 4104) 
IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns started 
(5/14 projected completion). 
IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Will start 
setting taps on 3/26 and LOR0 on 3/27 (4/3 LOR0 projected completion). 

Mechanical engineering package for demolition of  the UGST is in final signatures and 
should be signed off this week. 
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Set 7 Dismantlement (1AD107BooO) 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 70% complete. 
Working GB75 removal. 
Waterwall drain package is ready to work, pending the sequence of work in the building. 
Working GB 38/37 internal equipment removal. 

Set 21 Dismantlement (lAD421BD00) 

Electrical isolations for Saltcrete is complete. 
e Moving manlift in for the demo of overhead piping. 

Set 14 Dismantlement (lAD114BD00) 

Lead removal package is complete. 
Electrical isolation is 65% complete. 
Draining of watenitalls, port covers and windows is 50% complete. 
Mechanical isolation package is lS% complete; Lon0 is done. 
Removal of glovebox contents is nearly complete in GB12. Began workhg GB10. 
Package for cold glovebox / cold tank will go to KH Construction. Currently developing 
WCP package (draft of IWCP package completed). 
Size reduction tent has been received. 

Set 36 (Rooms 3709 and 3719) Dismantlement (1AD136BD00) 

Set 36 dismantlement is 100% complete. 

Revision: 03/26/02 
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Basis for Interim Operations @IO) 
Week Ending 03-22-02 

PuSPS Page Changes 

Process less than 80% Pu oxides 
- DOE approval received March 19,2002 
- Implementation pending 

Install TGMR in Room 370 1 
- Draft completed 

herations Parre Changes 

Page change to incorporate all JCOs 
- Approved by PRC 
- Submitted to DOE Thursday, February 14,2002 

. Residue Product Carts 
- Still waiting for DOE approval 

Combustible Loading 
- Only if needed to support CSV pallet removal 

BIO Update 

Building 371/374 PHA 
- Draft completed 02-28-02; comments have been incorporated 

D&D Support 
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